

Regional Sports Complex Feasibility Study

Consultant Selection and Feasibility Study Schedule

Advertise Request for Qualifications	January 26 th and February 2 nd
Qualifications Due	February 23 rd
Steering Committee Review/Shortlist**	Week of February 27 th
Interviews*	March 15 th
Announce Selection	March 16 th
Approve Contract*	April 12 th
Feasibility Study – Phase I	April 12 th – September 30 th
Feasibility Study – Kickoff Mtg*	May 5 th
Review Phase I Findings*	Week of September 25 th
Feasibility Study – Phase II	October 1 st – February 14 th
Final Presentation*	Week of February 5 th
Survey of Voter Support	March/April 2024

* Steering Committee Meeting

** Consultant Selection Subcommittee Meeting

-Schedule to be finalized with selected consultant input-